
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

6:34 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 313 Date: 20-Nov-2013 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 534

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (8 hours total)
Date: 112013
Location: West of OTD building test area
Weather: Sprinkled / 61 deg.

Field Work –
Workers got to job site about 9 am and brought a generator to use to connect to an air compressor to blow
out the iron dust on test rod # 5. The iron dust was used during MT that was previously done. Workers
also used MEK and wiped down threads with a rag. Workers grind the ends of the test rod for METS to do
hardness testing. The hardness testing was completed today by METS. Workers also re-caulked the
cylindrical pipe sleeve to test rod interface given that some iron dust from the MT got on the previous
caulking.

Note that the water table at the test rig site was high due to a drain that was intentionally plugged and over
night rain. ABF was notified and they took a ph and turbidity reading of the trapped water to verify if the
water could be pumped out and drained in a nearby drain. SWPPP was notified of the issue regarding the
moderate size flood.

ABF: K. Chen (2 hours regular time)

Office Work -
I finalized diaries.

Equipment -
1 radio for 2 regular hours.
1 grinder for 1 regular hour.
1 Kubota for 1 regular hour.

20' K-rail (26 k-rails were being rented for the Department)
10' k-rail (7 k-rails were being rented for the Department)
Ten (10) total 12"x12" crane mats that were 5’x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 313 Date: 20-Nov-2013 Wednesday
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ROBERT MARTELLIronworker 1.00 0.00 0.00 1.00

JNM BARRY ROTHMANIronworker 1.00 0.00 0.00 1.00

Attachment

Test rod 5: Re-caulked cylindrical sleeve.
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